
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:02 PM

Run date

Time

Reviewer: Soheilifard, Saman 08-Nov-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 179 Date: 13-Oct-2010 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 400

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:45 AM. Crews had to work on the splice plates erection , & work
on the temporary tower , & South elevator . Crews started at 7:00 AM.

Ian & Eric had to work on the temporary tower . Crews had to weld brackets for the South elevator
Crews had to mobilize & set their tools & equipments at 82 meters elevation , set & weld the brackets for
the elevator tower track . crews started at 7:10 AM. They were done at 3:00 PM.

After that , crews had to weld brackets for the safety net at 62 meters elevation . Crews were done
at 5:10 PM. They left at 5:20 PM.

Benjamin had to work with Cabrillo Hoist crews & with the welders on the South elevator . He was
done at 3:00 PM.

Barry , & Steve had to work on the temporary tower at 82 meters elevation . Crews had to install ,
snug & pretension the bolts at the connections. They started at 7:15 AM. Crews were done at 5:10 AM.

Augie & Carlos had to work on the barge rigging the splice plates & work with the other crews on
the top of the temporary tower . Crews started at 7:10 AM.

Tony , Kevin & Samuel had to work on the splice plate erection . Crews started at 7:20 AM. The
last splice plated for side C for the West tower was in the air at 7:20 AM. Crews had to set the plate in
place & secure it with bolts . Crews were done at 7:55 AM.

After that , crews had to work on the North tower shaft . The 1st plate for A side was in the air at
8:00 AM. Crews were done setting the splice plates for the North tower shaft at 10:10 AM.

Then , crews had to erect the splicing plates for the East tower shaft . They started at 10:30 AM.
Crews were done at 1:20 PM.

In addition to that , crews had to set the corner plates . They had to set 2 plates in each of the tower
shafts . Crews started at 1:40 PM. They were done at 3:10 PM.

Finally , crews had to work on the over hang for the gantry . Crews had to prepare to set the North
side beam assembly . They were done at 4:30 PM. The North over hang beam assembly was in the air at
4:35 PM. Crews had to set it in place & secure it with bolts & drift pins . Crews were done at 5:50 PM.
They left at 6:00 PM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 179 Date: 13-Oct-2010 Wednesday

Bid Item: 053 T-L02-STE.05304-0120F4 Tower Lift 02 Strut East Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

8.00

002082

2.00

No

0.00 0.00

Equipment, Crane, 90 Ton Rough Terrain

8.00

002321

0.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

8.00

743

2.50

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

2.50

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM SAMUEL TORRECILLASIronworker 0.00 0.00 0.00 0.00

APP IAN MURPHYIronworker 8.00 0.00 0.00 8.00

JNM BENJAMIN SCOTTOperator 8.00 2.00 0.00 10.00

JNM ERIC SPARKSIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.50 0.00 10.50

JNM KEVIN RATCLIFFIronworker 8.00 2.50 0.00 10.50

JNM HAYES BATISTEIronworker 8.00 2.50 0.00 10.50

FOR CARLOS VALVERDEIronworker 8.00 2.50 0.00 10.50

JNM BARRY ROTHMANIronworker 8.00 2.50 0.00 10.50

APP AUGIE SOLISIronworker 8.00 2.50 0.00 10.50

JNM ANTHONY COSTAIronworker 8.00 2.50 0.00 10.50
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